


# QPM Schedule Auditor

## For MS Project



Quickly & Easily  
ensure the quality of  
your project schedules!



## QSA Tests

### Schedule

Size  
Baselined tasks  
Correct milestones  
Timeliness

### Resources

Duplicate entries  
Generic entries  
No cost information  
Over allocation  
Scheduled overtime

### Tasks

Size  
Fixed Costs  
Incorrect constraint dates  
Predecessors & successors  
Specific names  
Unassigned resources

### Calendar

Holidays and vacation  
Working day length

- Run any or all 17 tests and get immediate results
  - Tests for Schedule, Tasks, Resources & Calendar
  - Select the tests you want to run
  - Select options for each test as prompted
- Maintains integrity of schedule data
- Results output in HTML for easy viewing

Timesaver for Microsoft Project Standard or Professional

QSA is an add-on to Project Desktop

TaskID	TaskName	Duration	Milestone	Description
1	Review new feature set	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
2	Review architectural changes	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
3	Review Upgrade and Data Migration Strategies	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
4	Document findings	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
5	Document end user requirements	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
6	Determine potential IT enhancement areas	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
7	Determine if single server or farm installation is needed	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
8	Determine changes to hardware, software, network & application administration high-level requirements	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
9	Plan administrative roles	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
10	Identify backup, recovery, & disaster recovery procedures	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
11	Finalize hardware, network, and software requirements	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
12	Introduce administrators and IT professionals in the platform and their roles	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
13	Identify 2-server farm (server 1 - web, application; server 2 - database)	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
14	Confirm licensing and media	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
15	Order additional hardware and network components as needed	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
16	Perform data analysis to analyze the quality of the data for migration	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.
17	Archive or delete project schedules and workspaces as appropriate	1 day, 0 hours, 0 minutes	False	Non-Milestone task has no work assigned to it.

The "Work" Experts